

CHANGE ORDER NO. 8

Owner:	City of Clinton	Owner's Project No.:	Client No.
Engineer:	Garver Krapff Reynolds Construction	Engineer's Project No.:	22W02360
Contractor:	Company	Contractor's Project No.:	S-2501
Project:	Clinton Water Improvements		
Date Issued:	March 27, 2026	Effective Date of Change Order:	

Contractor is directed to proceed promptly with the following change(s):

Description:

Correction of Final Water Quantities

Attachments:

Cost Breakdown Letter

Purpose for the Change Order:

Minor discrepancies from plans to field.

Directive to proceed promptly with the Work described herein, prior to agreeing to change in the Contract Price and Contract Time, is issued due to:

Non-agreement on pricing of proposed change. Necessity to proceed for schedule or other reasons.

Estimated cost to be added and deducted from the contract unit prices (non-binding, preliminary):

Net Cost: \$18,705.00

Days to start: 5 days

Basis of estimated change in Change Order Used:

Lump Sum Unit Price Cost of the Work Other

Recommended by Engineer


Authorized by Owner

By: 

Title: Project Manager

Date: March 27, 2026

EJCDC® C-940, Work Change Directive.
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved.



Fred L. Krapff
Utility Contractor
James "Jim" L. King

Mr. Thomas Helvick, PE.
Garver
750 SW 24th St. Suite 200
Moore, OK 73160

March 17, 2026

RE: Clinton Water Improvements

Mr. Helvick, Please find below our final change order quantities for the water relocations project.

The following items will need to be added by a change order to the quantities:


Item 5 – 20" Casing Via Open Cut, add 18 LF @ \$440.00 per LF	\$7,920.00
Item 8 – 6" Gate Valve and Box, add 1 EA @ \$2,000.00 per EA	\$2,000.00
Item 11 – 8" 11 ¼ Degree Fitting, add 1 EA @ \$530.00 per EA	\$530.00
Item 13 – 8" 45 Degree Fitting, add 11 EA @ \$570.00 per EA	\$6,270.00
Item 16 – Water Service Connection, add 2 EA @ \$2000.00 per EA	\$4,000.00
Item 18 – Combined Curb and Gutter, add 11 LF @ \$125.00 per LF	\$1,375.00
Item 19 – Removal of Curb and Gutter, add 11 LF @ \$10.00 per LF	\$110.00

The following items will need to be deducted by change Order:

Item 12 – 8" 22 ½ Degree Fitting, deduct 1 EA @ \$560.00 per EA	(\$560.00)
Item CO 4.1 – Removal of Concrete Pavement, deduct 14 SY @ \$10.00 per SY	(\$140.00)
Item CO 4.2 – Concrete Pavement Placement, deduct 14 SY @ \$200.00 per SY	(\$2,800.00)

Total Additions to Quantities	\$22,205.00
Total Deductions to Quantities	(\$3,500.00)
Net Addition to Contract	\$18,705.00

JUSTIFICATION – Change order 8 reflects final as-built quantities due to minor variances between the field work and the plans.

Respectfully,

Wade Vakulick,
Project Manager,
Krapff Reynolds Const. Co.