

Fred L. Krapff  
Utility Contractor  
James "Jim" L. King

Mr. Thomas Helvick, PE.  
Garver  
750 SW 24<sup>th</sup> St. Suite 200  
Moore, OK 73160

March 17, 2026

RE: Clinton Sewer Improvements

Mr. Helvick, Please find below our final change order quantities for the sewer relocations project.

The following items will need to be added by a change order to the quantities:

Item 9 – 8" PVC SDR 26 Trenchless, add 34 LF @ \$265.00 per LF	\$9,010.00
Item 22 – Removal of Concrete Pavement, add 20 SY @ \$10.00 per SY	\$200.00
Item 23 – Concrete Pavement Placement, add 65 SY @ \$200.00 per SY	\$13,000.00
Item 27 – Removal of Curb and Gutter, add 10 LF @ \$10.00 per LF	\$100.00
Item 5.1 – Temporary Asphalt, add 99 SY @ \$202.00 per SY	\$19,998.00
Item 6.4 – ODOT Message Boards, add 1 LS @ \$6,800.00 per LS	\$6,800.00


The following items will need to be deducted by change Order:

Item 25 – Asphalt Pavement Temporary Repair, deduct 41 SY @ \$175.00 per SY	(\$7,175.00)
Item 26 – Combined Curb and Gutter, deduct 55 LF @ \$125.00 per LF	(\$6,875.00)
Item 29 – Sanitary Sewer Service Connection, deduct 2 EA @ \$650.00 per EA	(\$1,300.00)

Total Additions to Quantities	\$49,108.00
Total Deductions to Quantities	(\$15,350.00)
<b>Net Addition to Contract</b>	<b>\$33,758.00</b>

JUSTIFICATION – Change Order 7 reflects final as-built quantities due to minor variances between the field work and the plans. It also reflects the addition of the electronic message boards required by ODOT to be placed on I-40 after change order 5 was fully approved.

Respectfully,

  
Wade Vakulick,  
Project Manager,  
Krapff Reynolds Const. Co.