



# AIA<sup>®</sup>

# Document G701/CMa<sup>™</sup> - 1992

## Change Order - Construction Manager-Adviser Edition

**PROJECT (Name and address):**  
 Acme Brick Park  
 Modelle Ave.  
 Clinton, OK 73601

**CHANGE ORDER NUMBER:** 2  
**INITIATION DATE:** 9/27/2007

**OWNER:**   
**CONSTRUCTION MANAGER:**   
**ARCHITECT:**   
**CONTRACTOR:**   
**FIELD:**   
**OTHER:**

**TO CONTRACTOR (Name and address):**  
 Williams Electric  
 PO Box 515  
 Clinton, OK 73601

**PROJECT NUMBERS:** 0522B /  
**CONTRACT DATE:** 11/07/2007  
**CONTRACT FOR:** Bid Package 5

### THE CONTRACT IS CHANGED AS FOLLOWS:

1. Install empty 3/4" pvc conduit from the scorer's table to Lighting Poles on Fields 5, 6, & 7. Provide a junction box at both the table and outside of pole base and a pulling mens in the conduit for future speaker wiring. Install weatherproof scoreboard on/off switch and a weatherproof 120 volt receptacle at each score table (7 tables) and provide 120V power installed in conduit from each score table to each score board as required (7 score boards). Provided weatherproof disconnect at each score board (7 locations). Install conduit and wire required for the 32 security fixtures on 16 different field lighting poles thru out the park. All additional circuits (16) will be connected to LC1, LC2, or LC3 as required. Install conduit and wire required at the three irrigation control centers located in three different locations in the park.


The original Contract Sum was	\$ 255,773.00
Net change by previously authorized Change Orders	\$ 29,567.00
The Contract Sum prior to this Change Order was	\$ 285,340.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 38,236.00
The new Contract Sum including this Change Order will be	\$ 323,576.00

The Contract Time will be increased by Zero ( 0 ) days.  
 The date of Substantial Completion as of the date of this Change Order therefore is


**NOTE:** This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.


Value Added Management, LLC  
**CONSTRUCTION MANAGER (Firm name)**  
 PO Box 834, Clinton, OK 73601  
**ADDRESS**

  
 BY (Signature)  
 Monte Goucher, P.E.  
 (Typed name) 10/14/07  
 DATE:

Williams Electric  
**CONTRACTOR (Firm name)**  
 PO Box 515 Clinton, OK 73601  
**ADDRESS**

  
 BY (Signature)  
 Louis E Williams  
 (Typed name) 10-11-07  
 DATE:

Architects in Partnership, P.C.  
**ARCHITECT (Firm name)**  
 3220 Marshall, Norman, OK 73072  
**ADDRESS**

  
 BY (Signature)  
 Frank Vogel  
 (Typed name) 10/19/07  
 DATE:

City of Clinton  
**OWNER (Firm name)**  
 PO Box 1177, Clinton, OK 73601  
**ADDRESS**

BY (Signature)  
 (Typed name) DATE: