

AIA[®] Document G701/CMa[™] - 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address):
ACME Brick Park
Modelle Ave.
Clinton, OK 73601

CHANGE ORDER NUMBER: 001
INITIATION DATE: February 13, 2008

OWNER:
CONSTRUCTION MANAGER:
ARCHITECT:
CONTRACTOR:
FIELD:
OTHER:

TO CONTRACTOR (Name and address):
Circle S Paving
PO Box 817
Clinton, OK 73601

PROJECT NUMBERS: 0522B /
CONTRACT DATE: 11/7/2007
CONTRACT FOR: Bid Pkg 7
Asphalt Paving

THE CONTRACT IS CHANGED AS FOLLOWS:

All Alternate No. 11 - Additional Asphalt Parking at Soccer Field No. 5 \$68,430.00
Earthwork and drainage pipes required for Nature Trail Construction \$ 9,445.00
Total Change Order = \$77,875.00

The original Contract Sum was	\$	469,214.00
Net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	469,214.00
The Contract Sum will be increased by this Change Order in the amount of	\$	77,875.00
The new Contract Sum including this Change Order will be	\$	547,089.00


The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Value Added Management, LLC
CONSTRUCTION MANAGER (Firm name)
PO Box 834, Clinton, OK 73601
ADDRESS


Architects in Partnership, P.C.
ARCHITECT (Firm name)
3220 Marshall, Norman, OK 73072
ADDRESS


BY (Signature)
Monte Goucher, P.E. *2/14/08*
(Typed name) DATE:

BY (Signature)
Frank Vogel
(Typed name) DATE:

Circle S Paving
CONTRACTOR (Firm name)
PO Box 817, Clinton, OK 73601
ADDRESS

OWNER (Firm name)
ADDRESS


BY (Signature)
Gary Perkins *2-14-08*
(Typed name) DATE:

BY (Signature)
Lynn Norman
(Typed name) DATE: