

AIA[®] Document G701/CMa[™] - 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address):

ACME Brick Park
Modelle Ave.
Clinton, OK 73601

CHANGE ORDER NUMBER: 002

INITIATION DATE: February 13, 2008

OWNER:

CONSTRUCTION MANAGER:

ARCHITECT:

CONTRACTOR:

FIELD:

OTHER:

TO CONTRACTOR (Name and address):

Value Added Mgmt., LLC.
PO Box 834
Clinton, OK 73601

PROJECT NUMBERS: 0522B /

CONTRACT DATE: April 3, 2007

CONTRACT FOR: BP #6 Survey

THE CONTRACT IS CHANGED AS FOLLOWS:

Additional Construction staking for Park
Additional Survey & construction staking for Nature Trail

The original Contract Sum was	\$	7,500.00
Net change by previously authorized Change Orders	\$	7,500.00
The Contract Sum prior to this Change Order was	\$	15,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$	12,000.00
The new Contract Sum including this Change Order will be	\$	27,000.00

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.


NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Value Added Management, LLC

CONSTRUCTION MANAGER (Firm name)

PO Box 834, Clinton, OK 73601

ADDRESS



BY (Signature)

Monte Goucher, P.E.

(Typed name)


2/14/08
DATE:

Architects in Partnership, P.C.

ARCHITECT (Firm name)

3220 Marshall, Norman, OK 73072

ADDRESS



BY (Signature)

Frank Vogel

(Typed name)

DATE:

Value Added Mgmt., LLC.

CONTRACTOR (Firm name)

PO Box 834, Clinton, OK 73601

ADDRESS



BY (Signature)

Monte Goucher

(Typed name)

2/14/08
DATE:

City of Clinton

OWNER (Firm name)

PO Box 1177, Clinton, OK 73601

ADDRESS



BY (Signature)

City of Clinton

(Typed name)

DATE: