



Agenda Commentary

Item Title/ Subject: Change Order #3

Staff Source: City Manager, Steve Hewitt

History/Background Information:

Police Project began late April of this year. Complete remodel of the facility.

Item/Subject Summary:

During the project, it was discovered HVAC ductwork needs to be moved to adequately have air loads to the proper areas. This is a change not in design. Contingency is available for these issues.

Price/Cost: \$3,555.00

Recommendation:

Staff recommends the approval of the change #3.



2811 Dorchester Drive | Oklahoma City, OK 73120
405.254.5545 | 405.254.5546

July 30, 2012

GLMV Architecture, Inc.
Attn: Michael Morris
1525 E. Douglas
Wichita, KS. 67211

RE: Clinton Police Station

Michael,

Following is pricing for the plumbing and HVAC issues discussed.

Item #3: Reworking of ductwork in hallway.
R.D. Dodson Mechanical Industries Corp.
OH&P (8%)
Total

\$3,292.00
263.00
\$3,555.00

Please do not hesitate to call if you need any other information.

Sincerely,

David Shaw

CHANGE #3