

CHANGE ORDER NO.2
4-inch Blowoff Assembly

TO: Lonehickory Cattle LLC ("Contractor")

DATE: June 20, 2016

Upon Contractor acceptance and the City of Clinton ("City") approval, the work and Contract Documents for City of Clinton Project entitled Canute Raw Waterline shall be adjusted to include the following:

ADDITIONS:

The City requested a blowoff be added to discharge Canute well water into Clinton Lake. A 4-inch actuated butterfly valve, 12x4-inch tee, and associated 4-inch HDPE is required for installation. The material and labor to complete this work will result in an additional cost of \$10,000. The contract change estimate is accompanied in this Change Order No. 2.

DEDUCTIONS:

None

Adjustments to Contract Price & Time

Item Description	Contract Dollars	Calendar Days
Current Contract Sum	\$1,400,254.00	180
Contract Totals to Date – Including Change Order No. 2	\$1,410,254.00	180

Contract Time Expires on: **July 7, 2016.**

Acceptance of this Contract Change Order by the Contractor is a complete waiver and release by it, its subcontractors, and its suppliers of all direct, indirect, consequential and impact-related costs resulting from or related to this Change Order, and its effect, if any, on unchanged Work, including, but not limited to, delays, impacts and disruption as well as extended or increased jobsite and home office overhead costs that may be experienced or incurred as a result of performance of this Change Order.

This document will become a supplement to the Agreement and all of its provisions will apply hereto.

ACCEPTED FOR CONTRACTOR

By Wes Collins

Print Name Wes Collins

Title Owner

APPROVED FOR CITY OF CLINTON

By _____

Print Name _____

Title _____