



01-05-2015 Form CO-2

CHANGE ORDER NO. 1  
For Contract between Owner and Contractor

Project Name: Golf Course Wells & Facilities - Clinton, OK BMcD Project No. 81878  
Owner: City of Clinton, Oklahoma Client Project No. \_\_\_\_\_  
Contractor: Layne Christensen Company Contract No. 38712

The below noted modification(s) to subject Contract are directed by Owner and accepted by Contractor (any applicable attachments are specifically identified):

**Additions: \$17,032.00**

1. Additional Mobilization of Drill Crew to Complete North Well + \$7,500.00
2. Additional Mobilization of Pump Crew to Develop & Pump Test North Well + \$1,800.00
3. Plugging of two Monitoring wells (2" PVC), \$6.20/LF at 360LF + \$2,232.00
4. Extend North Well Head Platform from 8' to 10' + \$1,500.00
5. Modify Well Head Platform to attach Revised Electrical Platform + \$1,000
6. Submittal Processing Fee for South Well Building + \$3,000.00

**Deductions: \$105,350.00**

1. Deduction in North Well Completed Footage \$485/LF at 110LF - \$53,350.00
2. Elimination of Pre-Fabricated Well House from contract - \$40,000.00
3. Deduction for fabrication changes to north well electrical platform - \$12,000.00

As a result of the modification(s) described above:

The revised Contract Price is:

Original Contract Price .....	\$ 797,629.00
Total net amount of all previous Change Orders .....	(+ or -) \$ 0.00
Total net amount of all previous variable quantity adjustments .....	(+ or -) \$ 0.00
Total net amount of this Change Order.....	(+ or -) \$ -88,318.00
Current Contract Price, including this Change Order.....	\$ 709,311.00

The revised Contract Time is:

	Substantial Completion	Ready for Final Payment
Original Completion Date(s).....	Apr. 29 <sup>th</sup> 2016	Jul. 28 <sup>th</sup> 2016
Total net time adjustment* of all previous Change Orders(+ or -)	None	None
Total net time adjustment* of this Change Order.....(+ or -)	+246	+188
* Time adjustment is specified in: <input type="checkbox"/> Working Days <input checked="" type="checkbox"/> Calendar Days <input type="checkbox"/> Other _____		
Current Completion Date(s), including this Change Order .....	Dec. 31 2016	Jan. 31 2017

The price and/or time extension set forth in this Change Order is full compensation for all costs and delays, direct and indirect, incurred in connection with the conditions giving rise to this Change Order, the



01-05-2015 Form CO-2

work specified herein, and any consequential costs, delays, or effects on unchanged work resulting therefrom.

This Change Order, when executed, constitutes a modification to the Contract and all provisions of the Contract, except as modified above and by any previous Change Orders, shall apply hereto.

OWNER

CONTRACTOR

\_\_\_\_\_

\_\_\_\_\_

By \_\_\_\_\_

By \_\_\_\_\_

Date \_\_\_\_\_

Date \_\_\_\_\_

The conditions of the Change Order are noted for compliance and payment.

BURNS & McDONNELL

By \_\_\_\_\_

Date \_\_\_\_\_