

CHANGE ORDER NO. 1
Installation of Fire Hydrant Extension (Riser)

TO: IGO Inc. ("Contractor")

DATE: February 28, 2017

Upon Contractor acceptance and the City of Clinton ("City") approval, the work and Contract Documents for City of Clinton Project entitled Clinton Commerce Center –Water System shall be adjusted to include the following:

ADDITIONS:

The City has requested a 12" fire hydrant extension (riser) be installed on the fire hydrant at Commerce Road and Clinton Commerce Center. This work will be paid on a lump sum basis commensurate with the percent of work completed.

DEDUCTIONS:

None

Adjustments to Contract Price & Time

Item Description	Contract Dollars	Calendar Days
Contract Totals (to date)	\$240,936.00	120
Adjustments this Change Order No. 1	\$500.00	0
Contract Totals to Date – Including Change Order No. 1	\$241,436.00	120

Contract Time Expires on: N/A

Acceptance of this Contract Change Order by the Contractor is a complete waiver and release by it, its subcontractors, and its suppliers of all direct, indirect, consequential and impact-related costs resulting from or related to this Change Order, and its effect, if any, on unchanged Work, including, but not limited to, delays, impacts and disruption as well as extended or increased jobsite and home office overhead costs that may be experienced or incurred as a result of performance of this Change Order.

This document will become a supplement to the Agreement and all of its provisions will apply hereto.

ACCEPTED FOR CONTRACTOR

By _____

Print Name _____

Title _____

Date _____

APPROVED FOR CITY OF CLINTON

By _____

Print Name _____

Title _____

Date _____

