



CHANGE ORDER NO. 2
For Contract between Owner and Contractor

Project Name: Clinton Water Treatment Plant
Owner: City of Clinton Oklahoma
Contractor: Wynn Construction Co., Inc.

The below noted modification(s) to subject Contract are directed by Owner and accepted by Contractor (any applicable attachments are specifically identified):

WTP Site Relocation as indicated by drawing revisions marked "Revised per Change Order No. 2"
Attachments: Change Proposal Documentation

As a result of the modification(s) described above:

The revised Contract Price is:

Original Contract Price \$ 12,583,200
Total net amount of all previous Change Orders (+ or -) \$ 2,000,000
Total net amount of all previous variable quantity adjustments (+ or -) \$ 0
Total net amount of this Change Order (+ or -) \$ -66,431
Current Contract Price, including this Change Order \$ 14,516,769

The revised Contract Time is:

Original Completion Date(s) 8/8/18
Total net time adjustment* of all previous Change Orders(+ or -) 0
Total net time adjustment* of this Change Order (+ or -) 0
* Time adjustment is specified in: Working Days Calendar Days Other
Current Completion Date(s), including this Change Order 8/8/18

The price and/or time extension set forth in this Change Order is full compensation for all costs and delays, direct and indirect, incurred in connection with the conditions giving rise to this Change Order, the work specified herein, and any consequential costs, delays, or effects on unchanged work resulting therefrom.

This Change Order, when executed, constitutes a modification to the Contract and all provisions of the Contract, except as modified above and by any previous Change Orders, shall apply hereto.

OWNER
David P. Benary
By Mayor
Date 5-2-17

CONTRACTOR
By
Date

The conditions of the Change Order are noted for compliance and payment.
BURNS & McDONNELL.

By Tyler Shoemaker Date 4/14/17



Tuesday, April 11, 2017

Derek Robbins
Wynn Construction Company, Inc.
11901 N. Eastern Avenue
Oklahoma City, OK 73131

DRobbins@wynnconstruction.com

RE: Proposed pricing adjustments for earthwork at 'Clinton, Oklahoma Water Treatment Plant' project

Dear Sir,

We propose the following pricing changes per the updated drawings provided on April 4th, 2017:

- Deduction for reduced earthwork: (\$81,864.00)
- Addition for demolition of section of existing concrete trickle channel; replacement of short section of trickle channel on either end leading into 42" drainage culvert: \$9,500.00
- Addition for increase in size of drainage culvert from 18" to 42": \$3,672.00

If you should have questions, please call me at 405/464-0439.

Sincerely,

Charles Woodall
Estimator/Project Manager
P.O.Box 270593
Oklahoma City, OK 73137
Office: 405-470-7223
Cell: 405-464-0439
Fax: 405-422-3079