

## Change order for R.O plant

### For Curb and gutter

Do to the changes made by the state on the Modella right-way and the drainage issue that were not take in when the plant was moved to the new location. We need to move the drainage to the northeast of the property as the natural drainage was. This would allow the flow of drainage down the outside edge of the gutter and away from the building and tanks. We would add 2,010 LF of curb and gutter and increase the road from 30' wide to 32' wide

We have contact the general contractor and local contractor for pricing.

The break down is follows from Wynn:

Durham Surveyor	\$1,200.00
Howard Rock [Base]	\$1,900.00
Turning Point concrete	\$39,195.00
Diamond [excavation]	\$ 6,375.00
Total	\$48,670.00

From the city cost;

Durham Surveyor	\$1,200.00
Howard Rock[base]	\$1,900.00
Circles S Paving	\$37,000.00
Diamond [excavation]	\$6,375.00
Total	\$46,475.00

---

Brian Meiers, Burns & McDonnell

---

Lonnie Teel, Inspector

---

Mark Skiles, City Manager