

AMENDMENT NO. 5 TO OWNER-ENGINEER AGREEMENT

Subject of Amendment: Additional Services

1. Background Data:

- a. Effective Date of OWNER-ENGINEER Agreement Assignment: **August 17, 2021**
- b. OWNER: **City of Clinton**
- c. ENGINEER: **Parkhill**
- d. Project: **Rehabilitate Terminal Apron**
OAC CLK-22A-FS

2. Nature of Amendment

Additional Services to be performed by ENGINEER.

3. Description of Additions

Attachment 1, "Additions"
Attachment 2, "Project Understanding"

OWNER and ENGINEER hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is August 16, 2022.

OWNER: City of Clinton

ENGINEER: Parkhill

_____ 

By: David Berrong

By: Mark Haberer, P.E.

Title: Mayor

Title: Director of Aviation

Date Signed: _____

Date Signed: 08/12/2022

Additions

A1. ENGINEER shall perform the following Additional Services:

- a. Task 5CON-Construction Administration Services
- b. Task 6RPR-Resident Project Representative Services
- c. Task 9SSC-Construction Materials Testing and Review

A2. For the Additional Services or the modifications to services set forth above, OWNER shall pay ENGINEER the following additional compensation:

- | | | | |
|----|----------|----|-----------|
| a. | Lump Sum | \$ | 6,000.00 |
| b. | Lump Sum | \$ | 18,750.00 |
| c. | Lump Sum | \$ | 7,500.00 |

Clinton Regional Airport

Attachment 2 to Amendment No. 5

Project Understanding

The scope of this project shall be to overlay the existing terminal apron, with limited reconstruction around the edges, to transition to existing grade, the Clinton Regional Airport.

Detailed Scope of Services

- A. Task 5CON—Construction Administration Services. Parkhill will:
 - a. Prepare Construction Contract
 - b. Conduct Pre-Construction Meeting
 - c. Review and approve Contractor’s Material Submittals
 - d. Review and approve Contractor’s Monthly Pay Applications
 - e. Review Construction Materials Reports from Owner’s Testing Lab
 - f. Prepare Change Orders (if required)
 - g. Prepare FAA Weekly Inspection Reports
 - h. Conduct Final Inspection and Prepare Punchlist

- B. Task 6RPR—Resident Project Representative Services. Parkhill will:
 - a. Provide RPR Services as detailed in Exhibit C of Owner-Engineer Agreement, “Duties, Responsibilities, and Limitations of Authority of Resident Project Representative”. RPR time reflects 30 Working Days to final Project completion and proposed on lump sum basis, and anticipates that a portion of this project will take place concurrently during the construction of “Rehabilitate Runway 17/35”.

- C. Task 9SSC—Construction Materials Testing and Review Services. Parkhill will:
 - a. Provide required construction materials testing, in accordance with the testing frequencies defined in the Project Specifications, through an independent materials testing laboratory and review all testing that is performed by the Contractor.