



## *Agenda Commentary*

**Item Title/ Subject:** Change Order #2 18<sup>th</sup> Water Tower Rehab

**Staff Source:** Gene McCullough, Public Works Director

**Date:** November 1, 2024

---

**History/Background Information:** The 2.5-million-gallon storage tank rehab project has reached about 75% completion. The outside shell has been abated of lead and a primer coat has been applied. The contractor is currently blasting the internal shell and preparing to start applying new coatings.

A few items have been revealed in the process of removing layers from decades of coating. Pits and holes in the metal shell have been observed and need to be addressed.

The overflow pipe was addressed in the first change order. It actually was much more deteriorated (complete bottom on the horizontal section was rotted out) than initially observed and requires a little more material and time.

**Recommendation:** Approve Change Order #2.

**Price/Cost:** \_\_\_\_\_.