

CHANGE ORDER NO.: 2

Owner: City of Clinton
 Engineer:
 Contractor: Superior Services & Supply, LLC
 Project: GST Roof Replacement and Coatings Rehabilitation
 Contract Name:
 Date Issued: 10/29/24

Owner's Project No.:
 Engineer's Project No.:
 Contractor's Project No.: 51-22-1439

Effective Date of Change Order: 10/29/24

The Contract is modified as follows upon execution of this Change Order:

Description: Replace flange and pipe at the top of the overflow that has corroded.
 Replace lower flanged overflow pipe section that has cracked.
 Repair holes on tank floor that were found during the blasting operation.

Attachments:

Change in Contract Price	Change in Contract Times [State Contract Times as either a specific date or a number of days]
Original Contract Price: \$ 1,769,542.35	Original Contract Times: Substantial Completion: N/A Ready for final payment: N/A
(Increase) (Decrease) from previously approved Change Orders No.1.5 to No. \$ 30,150	(Increase) (Decrease) from previously approved Change Orders No.1 to No. [Number of previous Change Order]: Substantial Completion: N/A Ready for final payment: N/A
Contract Price prior to this Change Order: \$ 1,799,692.35	Contract Times prior to this Change Order: Substantial Completion: N/A Ready for final payment: N/A
(Increase) (Decrease) this Change Order: \$ 10,179.43	(Increase) (Decrease) this Change Order: Substantial Completion: N/A Ready for final payment: N/A
Contract Price incorporating this Change Order: \$ 1,807,835.89	Contract Times with all approved Change Orders: Substantial Completion: N/A Ready for final payment: N/A


Recommended by Engineer (if required)

By: _____
 Title: _____
 Date: _____

Authorized by Owner

By: _____
 Title: _____
 Date: _____

Accepted by Contractor

Superior Services & Supply, LLC

 Project Manager
 10/29/24

Approved by Funding Agency (if applicable)

By: _____
 Title: _____
 Date: _____