

**CHANGE ORDER NO.: 3**

Owner: City of Clinton  
 Engineer:  
 Contractor: Superior Services & Supply, LLC  
 Project: GST Roof Replacement and Coatings Rehabilitation  
 Contract Name:  
 Date Issued: 11/1/24

Owner's Project No.:  
 Engineer's Project No.:  
 Contractor's Project No.: 51-22-1439

Effective Date of Change Order: 11/1/24

The Contract is modified as follows upon execution of this Change Order:

Description: Addition of Option #1 Logo

Attachments:

Change in Contract Price	Change in Contract Times [State Contract Times as either a specific date or a number of days]
Original Contract Price: \$ 1,769,542.35	Original Contract Times: Substantial Completion: N/A Ready for final payment: N/A
<del>(Increase)</del> <del>(Decrease)</del> from previously approved Change Orders No.1.5 to No. \$ 30,150	<del>(Increase)</del> <del>(Decrease)</del> from previously approved Change Orders No.1 to No. [Number of previous Change Order]: Substantial Completion: N/A Ready for final payment: N/A
Contract Price prior to this Change Order: \$ 1,799,692.35	Contract Times prior to this Change Order: Substantial Completion: N/A Ready for final payment: N/A
<del>(Increase)</del> <del>(Decrease)</del> this Change Order: \$ 35,625	<del>(Increase)</del> <del>(Decrease)</del> this Change Order: Substantial Completion: N/A Ready for final payment: N/A
Contract Price incorporating this Change Order: \$ 1,835,317.35	Contract Times with all approved Change Orders: Substantial Completion: N/A Ready for final payment: N/A

Recommended by Engineer (if required)

By: \_\_\_\_\_  
 Title: \_\_\_\_\_  
 Date: \_\_\_\_\_

Authorized by Owner

By: \_\_\_\_\_  
 Title: \_\_\_\_\_  
 Date: \_\_\_\_\_

Accepted by Contractor

Superior Services & Supply, LLC  
  
 Project Manager  
 11/1/24

Approved by Funding Agency (if applicable)

By: \_\_\_\_\_  
 Title: \_\_\_\_\_  
 Date: \_\_\_\_\_