CHANGE ORDER

Project: Rehabilitate Runway Lights and Signs and Install PAPIs OAC Project CLK-19-S	Change Order No. 1
Project Description: Replace Runway Lights and Signs; Install new 4-Box PAPIs	
Requested Changes & Reasons: Add replacement of lighted windcone to project	
LOCATION: Clinton Regional Airport, Clinton Oklahoma	

The above will necessitate the following changes in quantities and estimates, which will be shown as overruns and underruns on future progressive estimates and vouchers.

Item	Description	Quantity	Unit Price $	Amount $	Days Req'd
	Please see attached breakdown.			**$ 5,800.00**	**1 W**
	Total this Change Order			**+5,800.00**	**1 W**
	Existing Contract			**373,999.00**	**50 W**
	New Contract			**$ 379,799.00**	**51 W**

The prices for additional items have been compared with other contract prices and are fair for the amount of work involved.

3/14/19
Date

Toby J. Baker
CEC Corporation

Approved by the City of Clinton this _____ day of _____, 2019.

David Berrong, Mayor

We, **Williams Electric Clinton, LLC.** contractor on the above project, do hereby agree to a net **increase** in the contract of **$ 5,800.00** and **1 working** day as full compensation for making the above changes in accordance with the governing specifications.

Scott Moore

Owner

Subscribed and sworn before me this 14 day of March, 2019,

My Commission Expires:
3-18-21

Lisa Anders
Notary Public