
CHARGE ORDER 
Projed: Install Taxiway Lights., Signll and Rotating Beacon 
AlP 3-40..(1021-009-2010 

Change Order No. 
I 

Project Description: InstaU Taxiway Lights, Signs and Rotating Beacon 

Requested Changes & Reasons: Recapitulation of Final Quantities 

LOCATION: CUnton Regional Airport 
, ,

The above wIll necessitate the followmg changes m quantItIes and estimates, which Will be shown as overruns and underruns 
on future progressive estimates and vouchers, 

I Item Description Quantitv 
Unit I 

Price $ Amount $ 
Days 
Req'd 

Please See Attached Pa2e 

i 

Total this Change Order 
Existing Contract 

-$10,449.35 
$338,329.15 

Ow 

New Contract 5327,879.80 

The prices for additional items have been compared with other contract prices and are fair for the amount of work involved, 

12/zo/Jo ~~ 
'Date EDgiDeeJiJlgCOmpany 

Approved by the City of Clinton this ~.~.___ day 

Allen Bryson, Mayor 

We, Williams Electric Company, Inc. contractor on the above project, do hereby agree to a net decrease 

in the contract 0[$ 10,449.35 and 0 working days as full compensation for making the above changes 

in accordance with the governing specifications. 


WilUams Electric Company, Inc • 
. 

http:10,449.35
http:5327,879.80


Change Order No. 1 
Williams Electric Company, Inc. 

Install Taxiway Lights, Signs and Rotating Beacon withTower 

AlP 3-40-0021-009-2010 
Clinton Regional Airport 

Item Description 

Base Bid 

1 Install Closed Runway Crosses 

2 Install Low Profile Flag and Flasher Barricades 

3 Trench and Backfill 

4 Bore 2· PVC Conduit 

5 2" PVC Conduit 

6 Junction/Pull Boxes 

7 Cable, No 8, 1/C, Type C 

8 Remove Existing Light Fixures 

9 Base Mounted LED MITl, Iso.Trans. 

10 Double Base Mounted LED MITl Iso. Trans. 

11 12' LED Lighted Wind cone and Segmnt. Circle 

12 Mobilization 

~e'''hPCC~ 
2 Module, with PCC pad 

1 t Current Regulator 

16 Third Party Insurance 

17 Furnish and Install 36" Rotating Beacon 

18 Beacon Tower 

TOTAL BASE BID 

Original contract 

Quantity 

1 

1 

15,330 

380 

15330 

15 

21394 

1 

146 

10 

6 

1 

1 

1 

1 

LS 

LS 

LF 

LF 

LF 

EA 

LF 

LS 

EA 

EA 

EA 

LS 

EA 

LS 

Unit Price $ 

1,456.00 

1,195.00 

0.94 

16.54 

1.10 

568.87 

1.10 

3,076.00 

947.63 

2000.05 

738.82 

12,037.00 

2,976.31 

3,893.61 

9,600.00 

-
15,305.00 

27,981.00 

Final Contract 

Amount $ Quantity AmountS 

1,456.00 1 1,456.00 

1,195.00 1 1195.00 

14,410.20 13,945 13,108.30 

6,285.20 350 5,789.00 

16863.00 13,945 15,339.50 

8,533.05 10 5,688.70 

23,533.40 17,500 19,250.00 

3,076.00 1 3,076.00 

138,353.98 146 138,353.98 

20,000.50 10 20000.50 

4.432.92 6 4,432.92 

12,037.00 1 12,037.00 

11,905.24 4 11,905.24 

23,361.66 6 

~ 9,600.00 1 

0.00 - 0.00 

15,305.00 1 15,305.00 

27,981.00 1 27,981.00 

$338,329.15 $327,879.80 

Original Contract $338,329.15 
Final Contract $327,879.80 
Decrease $10,449.35 


