
CITY OF CLINTON MEMO 

DATE: January 25,2011 FROM: Arnold Adams, PW Director 

TO: Lisa Anders RE: Change OrderlNeptune Water Tower 

I have attached a change order from Tank Pro, Inc. on the Neptune Water Tower Project. 
The reason for the change order is that on the original bid specifications I mistakenly 
indicated the tower size to be a 200,000 gallon tank when in fact it is a 300,000 gallon 
tank. This information was brought to my attention by Tank Pro; while working on the 
tower they discovered the discrepancy. So due to the increase in tank size they require an 
additional $17,034.00 to complete the project. Please note that even with the increase 
Tank Pro still comes in under the 2nd low bidder, Luckinbill Inc, by $11,096.00. It is my 
belief that the other bidders realized the actual tank size when preparing their bids. The 
bids that were considered are as follows: 

1.) Tank Pro (Original bid) $68,870.00 
Change Order $17,034.00 

$85,904.00 

2.) Luckinbill, Inc $97,000.00 

3.) Preferred Tank $130,000.00 

Sincerely, 

Arnold Adams 

http:11,096.00
http:17,034.00
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January 21, 2011 

The City ofClinton 
Attn: Arnold Adams 
415 Gary Blvd. 
Clinton, OK 73601 

Re.: 	 Neptune Water Tower 
Additional cost breakdown due to increased capacity 

Dear Mr. Adams, 

Please fmd below a pricing breakdown for the labor, equipment, material, freight, taxes, 
insurance, fuel, profit, and overhead associated with the increased tank capacity. 

Interior Sand $850.00 
Interior Paint $1901.00 
Exterior Finish $1355.00 
Interior Labor Cost $4680.00 
Exterior Labor Cost $3975.00 
Fuel, Equipment, Profit, &Overhead $4273.00 

TOTAL $17,034.00 

Please let me know if you have any questions or comments about the scope ofwork 
discussed above. 

~~ 
~~ert Anderson 
Project Manager 
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