
Contractor's Application for Pavment No.I EIGHT (8) FINAL 
Application Period: Application Date: 03-29-17 

Mar-17 

To(Owner): From (Contractor): Via (Engineer): 
City of Clinton, OK Layne Christensen Co. Bums &. McDonnell 

Project: Contract: 
Golf Course Wells City of Clinton, OK Golf Course Wells 

Owner's Contract No.: Contractor's Project No.: 
NIA 38712 

Application For Payment 

-
Aooroved Chane:c Orders 

Nwnber Additions Deductions 
I $17,032.00 -$105,350.00 
2 $5,179.28 -$6,960.00 

TOTALS $22,211.28 -$112,310.00 

NET CHANGE BY -$90,098.72 
CHANGE ORDERS 

Contractor's Certification 

The undersigned Contractor certifies that to the best of its knowledge: ( 1) 311 previous progress 
payments received from Owner on account of Work done under the Contract have been applied on 
account to discharge Contractor's legitimare obligations incurred in connection with Work covered by 
prior Applications for Payment; (2) title of all Work. m3teriaJs :md equipment incorporated in said Work 
or otherwise listed in or covered by this Application for Payment will pass to Owner at time of payment 
free :llld clear of all Liens, security interests and encumbrances (except such :is :ire covered by a Bond 
acceptable to Owner indemnifying Owner agllinst any such Liens. security interest or encumbrances); 
:md (3) all Work covered by this Application for Payment is in accordance Vlith the Contract Documents 
:md is not defective. 

By::;;:?~ 'Date: J- 2 9-/ 7 

Engineer's Project No.: 

t. ORIGINAL CONTRACT PRICE ............... --··-··-·····--· S S797,629.00 
2. Net change by Change Orders-·--··-·---·-···-·-·-·-·-· .. $ -$90,098.72 

3. Current Contract Price (Linc 1:i:2)-•• - .. -·-·····-·· .. ·--··-· $ $707,530.28 
4. TOTAL COMPLETED AND STORED TO DATE 

(Column Fon Progress Estimate) •• -·····-·----···-··---· S $707,530.28 
S. RETAINAGE: 

a. s•1o x 
b.S% x 

_____ Work Completed._ S _____ _ 
_____ Stored Material- S _____ _ 

c. Total Retainage (Line Sa+ Linc Sb) •••. ·--·· S ____ _ 
6. AMOUNT ELIGIBLE TO DATE (Line 4 - Linc Sc)--- S $707,530.28 
7. LESS PREVIOUS PAYMENTS (Line 6 from prior Appl1 S S631,628.02 

8. AMOUNT DUE THIS APPLICATION-·-··-····-·-······· $ $7S.902.26 
9. BALANCE TO FINISH, PLUS RETAINAGE 

(Column G on Progress Estimate+ Linc S above).-·--··- S -----

Payment of: S $75.902.26 
(Line 8 or other - attach explanation of the other amount) 

isrecommendedby: ~ l.f/'1/ ll-
(Date) 

Payment of: S $75.902.26 
.(Line 8 or other - attach explanation of the other amount) 

is approved by; 
(Owner) (Date) 

Approved by: 

Funding Agency (if applicable) (Date) 

Endorsed by the Construction Spcci!ications Institute. 

EJCDC C-620 Contn.ctor's Application for Payment 
0 2007 National Society of Professional Engineers for EJCDC. All rights reserved. 

P:ige I 



Progress Estimate Contractor's Application 

City of Clinton GolfCounc Wells Applic.uion #8-F!NAL 

Applic:ition Period~"larch 2017 Application O..te: 03-29-17 

A B I c D E F G 

Item 
Bid 

Estim:ltcd 
Materials Presently 

Tot:il Completed :ind % 6abnce to Finish 
Bid Item Unit Price Bid Vo.lue Quantity Vo.lue StoTcd to Date (D + (F) (B·F) 

:>lo. 
Description QU:lntily 

Installed 
StOTed (not in C) 

E) B 
I Test Hole Mobili.z:ttion I Sl4,4S4.00 Sl4,4S4.00 I Sl4.4S4.00 $14,454.00 100.0% 
2 Dn11 & Sample Test Hole 360 $74.00 $26,640.00 360 $26.640.00 $26.640.00 100.0% 
3 Production Well Mobilization I $22,737.00 $22,737.00 I $22.737.00 S22.737.00 100.0% 
4 Dnll & Consttu<:t Production Wells 250 S48S.00 $121,250.00 250 Sl21.250.00 $121.250.00 100.0% 
s Develop & Pump Testing 2 $13.356.00 $26.712.00 2 $26,712.00 $26.712.00 100.0-4 
6 Pumping Equipment Nol1h Well I $20,781.00 $20,781.00 I S20.781.00 S20,781.00 100.oe.r. 
7 Pumping Equipment South Well I $20.811.00 $20.811.00 I $20.811.00 $20,811.00 100.oe.r. 
8 Platform. Vault. Elcctrical Controls N Well I $226.899.00 $226.899.00 I $226,899 .00 $226,899.00 100.0% 
9 Building. Vault, Electricol Controls S Well I $217,495.00 S217,49S,00 I $217.495.00 S217,49S.OO 100.0"!. 

CO!ll Additional Mobili2:1tion Per CO #I 1 $9.300.00 $9.300.00 I $9.300.00 $9,300.00 100.0% 
COlll Plugging 2 Monitoring Wells Per CO# I I $2.232.00 $2.232.00 I $2.232.00 $2.232.00 100.0•;. 

COll2 Deduct Electric::il Controls South Well 1 ·S6.960.00 -$6.960.00 I -$6.960.00 -$6.960.00 100.0% 
C0#2 Add Tax PCTC0#2 1 SS.179.28 SS.179.28 I SS.179.28 SS,179.28 100.0% 

Totals 5707,530.18 5707.530.lS 5707.530.28 100.0% 

EJCDC C-620 Contrac1or's Applic:Won ror Payment 
"'2001 Nation>! Society orPror-ona1 Eni:inem roe E.JCOC. All ri&hls ,....,,ed. 
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CLAIM OR INVOICE AFFIDAVIT 

. The undersigned (contractor or supe.rv!Sory official}.- ·cerbf1es that tltls (invcricEr; 
clarm or contract) Is true and correct Affiant further states the work, services or materials 
as shown by this invoice or claim have been completed or supplied in accordance with 
the plans, specifications, orders, or requests furnished to the affiant Afflant fUrther state:: 
t~at (s)he has made no payment, given, donated or agreed to pay, give or donate eithet 
drrectfy or Indirectly, to any elected official, officer, or employee of the State of Oklahoma 
of money or any other thing of value to obtain payment or the award of this contract 

S~ned 2-2-:~ 

Subsc~bed and sworn to baf~e this c:f--~ day of~ .. • 201 :Z 
~--------~z-v~ ---:! --

My Commission Expires 

"'~/,3151, 

Notaty Public 

BRENDAL EVANS Com. No. 14004lS4 
Notary Public 

State of Oklahoma 
My Coinmission Expires May 22, 2018 


