



October 1, 2008

To: Tripp Davis & Associates

RE: Riverside Golf Course
Change Order Request # 001

United Golf, LLC. would like to submit for your approval change order request # 001.

This change order has been occasioned by additional changes to the irrigation.

Not Included in this Change Order Request are any and all costs associated with delays, time extensions of the project schedule and or extended general conditions.

Time Extension: 5 days

Scope of Work

4" Solid	74	lf	\$ 4.25	\$ 314.50
6" Solid	160	lf	\$ 8.55	\$ 1,368.00
Bubbler	0	ea	\$ 217.00	\$ -
Basins	5	ea	\$ 270.00	\$ 1,350.00
Inspections	11	ea	\$ 500.00	\$ 5,500.00
Clean-out	-11	ea	\$ 500.00	\$ (5,500.00)
10" PVC	220	lf	\$ 22.00	\$ 4,840.00
10" Tee	1	ea	\$ 175.00	\$ 175.00
10" x 22.5	1	ea	\$ 460.00	\$ 460.00

Total Change Order Request # 001

{add} \$ 8,507.50

Sincerely,



Tim Quattrocchi

Contact Information:

Office: 582.8800 ext 688

Fax: 582.8804

Mobile: 231.8000

timq@unitedgolfllc.com

6317 S. 103RD EAST AVE.

TULSA, OK 74133

PHONE#: (918) 461-0731