




October 23, 2009

Grayson Bottom, City Manager
P.O. Box 1177.
Clinton, OK 73601

Mr. Bottom,

Per your instructions, we are requesting an additional 12 months to build our store in Clinton.

Thank you,

Jonathan Kennedy
General Manager



received
10-21-09

October 17, 2009

Grayson Bottom, City Manager
P.O. Box 1177.
Clinton, OK 73601

Mr. Bottom,

Thank you for taking the time to speak with me today.

As I told you this morning, shortly after we purchased the land from the City of Clinton, we lost our store manager, and thus had no one to oversee our building project. Also, as you are aware, the economy has slowed significantly since we purchased the land. Because of these two issues, there was a delay in the start of our store construction in Clinton.

However, because of the excellent group of employees that we have working at our store in Clinton, and because we feel that we have the ability to grow our business in Clinton, we are planning to begin construction of our new store within the next 30 days.

Should you need any further information from me, please contact me at (405)330-2181 or (405)820-2355. Your help in this matter is greatly appreciated.

Thank you,

A handwritten signature in black ink that reads 'Jonathan Kennedy'. The signature is written in a cursive style with a long, sweeping tail on the 'y'.

Jonathan Kennedy
General Manager