

AIA[®] Document G701[™] – 2001

Change Order

PROJECT: <i>(Name and address)</i> City of Clinton Hope VI Upper Floor Housing 500 Frisco Clinton, Ok. TO CONTRACTOR: <i>(Name and address)</i> Builders Unlimited, Inc. 4677 S. 83rd E. Ave. Tulsa, OK.	CHANGE ORDER NUMBER: Nine (9) DATE: April 16, 2011 ARCHITECT'S PROJECT NUMBER: CONTRACT DATE: May 7, 2011 CONTRACT FOR: Renovations	OWNER <input type="checkbox"/> ARCHITECT <input type="checkbox"/> CONTRACTOR <input type="checkbox"/> FIELD <input type="checkbox"/> OTHER <input type="checkbox"/>
---	--	--

The Contract is changed as follows:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

See Attachment "A"

The original (Contract Sum) (Guaranteed Maximum Price) was	\$ <u>504,868.00</u>
The net change by previously authorized Change Orders	\$ <u>5,225.00</u>
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ <u>510,093.00</u>
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ <u>1,874.28</u>
The new (Contract Sum) (Guaranteed Maximum Price), including this Change Order, will be	\$ <u>511,967.28</u>
The Contract Time will be (increased) (decreased) (unchanged) by zero (0) days.	
The date of Substantial Completion as of the date of this Change Order, therefore, is	April 30, 2011

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Barrett L. Williamson
 ARCHITECT *(Firm name)*
 219 W. Boyd Ste. 203
 Norman, Ok. 73069
 ADDRESS
 BY *(Signature)*
(Typed name)
 5.4.11
 DATE

Builders Unlimited, Inc.
 CONTRACTOR *(Firm name)*
 4677 S. 83rd E. Ave.
 Tulsa, Ok. 74145
 ADDRESS
 BY *(Signature)*
 Cassidy Fisher
(Typed name)
 DATE

City of Clinton
 OWNER *(Firm name)*
 P.O. Box 1177
 Clinton, Ok. 73601
 ADDRESS
 BY *(Signature)*
 STEVE HENRY
(Typed name)
 6-6-11
 DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.



BUILDER'S UNLIMITED, INC.

General Contractor

4677 S. 83rd E. Avenue • Tulsa, Oklahoma 74145-6901

Telephone: (918) 835-1138 • FAX: (918) 834-5865

April 16, 2011

City of Clinton
P.O. Box 1177
Clinton, Ok. 73601

Attn: Steve Hewitt
Re: Hope VI Project

Mr. Hewitt,

As agreed upon, below are the costs for labor and material to provide the fire separation area in the basement as required by the Fire Marshall. This scope of work was not in the original contract documents.

Thank you,

A handwritten signature in black ink, appearing to read 'Steven B. Wright'. The signature is fluid and cursive, with a long horizontal stroke at the end.

Steven B. Wright

• Labor	\$1,160.00
• Materials	\$ 366.47
• Per Diem	\$ 189.81
• OH&P	\$ 112.00
• Bond/Insurance	\$ 46.00
Total	\$1,874.28