



01-05-2015 Form CO-2

CHANGE ORDER NO. 2  
For Contract between Owner and Contractor

Project Name: Golf Course Wells & Facilities - Clinton, OK BMcD Project No. 81878  
Owner: City of Clinton, Oklahoma Client Project No. \_\_\_\_\_  
Contractor: Layne Christensen Company Contract No. 38712

The below noted modification(s) to subject Contract are directed by Owner and accepted by Contractor (any applicable attachments are specifically identified):

Additions: **\$6,179.28**

- 1. Invoice No. 426 - Ryburn Construction

Deductions: **\$6,960.00**

- 1. Reduction in total conduit installation for north well site from power platform to well head
- 2. Well House Electrical Panels Material Change

As a result of the modification(s) described above:

The revised Contract Price is:

Original Contract Price ..... \$ 797,929.00  
Total net amount of all previous Change Orders ..... (+ or -) \$ -88,318.00  
Total net amount of all previous variable quantity adjustments ..... (+ or -) \$ \_\_\_\_\_  
Total net amount of this Change Order ..... (+ or -) \$ -1780.72  
Current Contract Price, including this Change Order..... \$ 707,830.28

The revised Contract Time is:

	<u>Substantial Completion</u>	<u>Ready for Final Payment</u>
Original Completion Date(s).....	<u>Apr 29 2016</u>	<u>Jul 28 2016</u>
Total net time adjustment* of all previous Change Orders(+ or -)	<u>+246</u>	<u>+188</u>
Total net time adjustment* of this Change Order.....(+ or -)	<u>+293</u>	<u>+246</u>
* Time adjustment is specified in: <input type="checkbox"/> Working Days <input checked="" type="checkbox"/> Calendar Days <input type="checkbox"/> Other _____		
Current Completion Date(s), including this Change Order .....	<u>Issued Feb 16 2017</u>	<u>March 31 2017</u>

The price and/or time extension set forth in this Change Order is full compensation for all costs and delays, direct and indirect, incurred in connection with the conditions giving rise to this Change Order, the work specified herein, and any consequential costs, delays, or effects on unchanged work resulting therefrom.

This Change Order, when executed, constitutes a modification to the Contract and all provisions of the Contract, except as modified above and by any previous Change Orders, shall apply hereto.

# BURNS MCDONNELL

01-05-2015 Form CO-2

OWNER

\_\_\_\_\_

By \_\_\_\_\_

Date \_\_\_\_\_

CONTRACTOR

Layne Christensen Co.

By Tim Beabucci

Date 3-29-17

The conditions of the Change Order are noted for compliance and payment.

BURNS & MCDONNELL

By [Signature]

Date 4/4/17