
SOONER SITE UTILITY AND CONSTRUCTION L.L.C

10900 Abbeywood OKC, OK 73170

email: soonersiteuc@gmail.com

Fax: 405-735-8353

Zac Woodcock
President/Owner
405-314-9889

Bill/invoice for sewer line at the Redlands Addition

Change order

Extra footage 200 ft x \$21.00 ft	\$4,200.00
Changing inverts in manholes \$750 x 5	\$3,750.00
Filling unused inverts in manholes \$250 x 5	\$1,250.00
Boring under gas line 12 in. casing by 12 ft. long	\$1,500.00
Total	<u>\$10,700.00</u>

9/28/17