

AMENDMENT NO. 5 TO OWNER-ENGINEER AGREEMENT

Subject of Amendment: Airport Improvement

1. Background Data:

- a. Effective Date of OWNER-ENGINEER Agreement: February 4, 2014
- b. OWNER: City of Clinton
- c. ENGINEER: CEC Corporation
- d. Project: Install Medium Intensity Runway Lights and PAPIs
OAC CLK-18-S

2. Nature of Amendment

Additional Services to be performed by ENGINEER

3. Description of Additions

Attachment 1, "Additions"

OWNER and ENGINEER hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is _____.

OWNER: City of Clinton

ENGINEER: CEC Corporation

By: _____

By: Toby Baker, P.E.

Title: Mayor

Title: Airports Division Manager

Date Signed: _____

Date Signed: 2/9/18

ATTEST:

ATTEST:

(SEAL)

Amber D Stul

Assistant Secretary



This is Attachment 1, consisting of 1 page,
to Amendment No. 5, dated _____.

Initial:

OWNER _____
ENGINEER TJB

Additions

- A1. ENGINEER shall perform the following Additional Services for **Clinton Regional Airport**:
- a. OAC Grant Administration
 - b. Field Survey
 - c. Engineering Plans and Specifications
 - d. Construction Administration and Inspection
- A2. For the Additional Services set forth above, OWNER shall pay ENGINEER the following additional compensation:
- a. Lump Sum \$ 4,800.00
 - b. Lump Sum \$ 4,100.00
 - c. Lump Sum \$ 36,700.00
 - d. Lump Sum \$ 52,500.00