



Agenda Commentary

Item Title/ Subject: Consider Change Order #1 for the Refurbishment of Clarifier at WWTP Project

Staff Source: Gene McCullough, Interim City Manager

Date: 8/3/2020

History/Background Information: In 2019 the City began a project to refurbish the clarifier at the WWTP.

Subject Summary: In December of 2019 the City received a change order for \$2,378.00 to the project. The dated documents that were used to spec the project had the wrong size of an opening that would require the change order amount of money to fix the issue with the manufacturer.

Recommendation: Although this CO has already been completed and paid for, executed by the previous city manager, and the amount was well within the city manager's spending authority, we recommend a City Council approval for any changes to a contract entered into by the City Council.

Price/Cost: \$2,378.00