

Change Order No. 1

2/1/2024

Construct Hangar
 OAC CLK-23H-S
 Clinton Regional Airport, Clinton OK

Item	Description	Unit Price \$		Unit	Original Contract		Change Order No. 1		Revised Contract	
		Quantity	Amount \$		Quantity	Amount \$	Quantity	Amount \$		
1	MOBILIZATION	1	\$ 60,000.00	LS	1	\$ 60,000.00			1	\$ 60,000.00
2	LOW PROFILE FLAG AND FLASHER BARRICADES	1	\$ 3,100.00	LS	1	\$ 3,100.00			1	\$ 3,100.00
3	EXISTING FOUNDATION AND APRON REMOVAL	1	\$ 13,000.00	LS	1	\$ 13,000.00			1	\$ 13,000.00
4	CONSTRUCT 92'X70' BOX HANGAR	1	\$ 535,119.00	LS	1	\$ 535,119.00			1	\$ 535,119.00
5	6" CRUSHED AGGREGATE BASE COURSE	230	\$ 26.00	SY	230	\$ 5,980.00	-2	\$ (52.00)	228	\$ 5,928.00
6	6" CLASS AA CONCRETE SURFACE COURSE	230	\$ 99.50	SY	230	\$ 22,885.00	-3	\$ (298.50)	227	\$ 22,586.50
7	SOLID SLAB SODDING AND WATERING UNTIL ESTABLISHED	350	\$ 20.38	SY	350	\$ 7,133.00			350	\$ 7,133.00
8	THIRD PARTY INSURANCE	1	\$ -	LS	1	\$ -			1	\$ -
9	INSTALL AEROBIC SEPTIC SYSTEM	1	\$ 8,000.00	LS	1	\$ 8,000.00			1	\$ 8,000.00
CO1-1	REMOVE AND REPLACE UNSUITABLE SOIL UNDER HANGAR		\$ 45.67	CY		\$ -	756	\$ 34,526.52	756	\$ 34,526.52
CO1-2	EMERGENCY EXIT LIGHTING		\$ 500.00	LS		\$ -	1	\$ 500.00	1	\$ 500.00
Total						\$655,217.00		\$34,676.02		\$689,893.02

Original Contract \$655,217.00
 Change Order No. 1 \$34,676.02
 Revised Contract **\$689,893.02**