


CHANGE ORDER NO.: 1.5

Owner:	City of Clinton	Owner's Project No.:	
Engineer:		Engineer's Project No.:	
Contractor:	Superior Services & Supply, LLC	Contractor's Project No.:	51-22-1439
Project:	GST Roof Replacement and Coatings Rehabilitation		
Contract Name:			
Date Issued:	10/7/2024	Effective Date of Change Order:	10/7/2024

The Contract is modified as follows upon execution of this Change Order:

Description: ~~Supply logo stencil and paint and apply slightly smaller logo~~
 •Blast clean and welding to repair leak at base of weir box
 •Repair few small leaks at top and bottom of external overflow pipe
 •Install interior ladder for diver entry

Change in Contract Price	Change in Contract Times [State Contract Times as either a specific date or a number of days]
Original Contract Price: \$ 1,769,542.35	Original Contract Times: Substantial Completion: N/A Ready for final payment: N/A
[Increase] [Decrease] from previously approved Change Orders No. 1 to No. [Number of previous Change Order]: \$ N/A	[Increase] [Decrease] from previously approved Change Orders No.1 to No. [Number of previous Change Order]: Substantial Completion: N/A Ready for final payment: N/A
Contract Price prior to this Change Order: \$ 1,769,542.35	Contract Times prior to this Change Order: Substantial Completion: N/A Ready for final payment: N/A
Increase [Decrease] this Change Order: \$ 14,150.00	[Increase] [Decrease] this Change Order: Substantial Completion: N/A Ready for final payment: N/A
Contract Price incorporating this Change Order: \$ 1,783,692.35	Contract Times with all approved Change Orders: Substantial Completion: N/A Ready for final payment: N/A

Recommended by Engineer (if required)	Accepted by Contractor
By: _____	Superior Services & Supply, LLC
Title: _____	 Project Manager
Date: _____	10/7/2024
Authorized by Owner	Approved by Funding Agency (if applicable)
By: _____	_____
Title: _____	_____
Date: _____	_____

Robert Johnston

From: Gene McCullough
Sent: Tuesday, October 1, 2024 9:20 AM
To: Robert Johnston; Amy Jones
Subject: Fw: Change order request 1 - Clinton OK - Misc repairs and logo

Thanks,

gene

From: Jamie Stewart <jstewart@superior-svc.com>
Sent: Tuesday, October 1, 2024 9:02:52 AM
To: Gene McCullough <Gene.McCullough@clintonok.gov>
Subject: RE: Change order request 1 - Clinton OK - Misc repairs and logo

Gene ,

Here is the break down of the cost

Miscellaneous repairs with Logo rendering by Lake Area Signs ----- \$30,150

- Supply logo stencil and paint and apply slightly smaller logo\$16,000
- Blast clean and welding to repair leak at base of weir box \$3,250
- Repair few small leaks at top and bottom of external overflow pipe. \$3,250
- Install interior ladder and platform for diver entry* \$6,000
- Ladder (8-10 ft)\$1,650

From: Gene McCullough <Gene.McCullough@clintonok.gov>
Sent: Tuesday, October 1, 2024 8:37 AM
To: Jamie Stewart <jstewart@superior-svc.com>
Subject: RE: Change order request 1 - Clinton OK - Misc repairs and logo

Caution: This email originates from outside the organization.
Do not click links or open attachments unless you recognize the sender and know the content is safe.

Can you get that today? Might be able to do it under new business

From: Jamie Stewart <jstewart@superior-svc.com>
Sent: Monday, September 30, 2024 10:26 AM
To: Gene McCullough <Gene.McCullough@clintonok.gov>
Subject: RE: Change order request 1 - Clinton OK - Misc repairs and logo

Ill get the break down sent soon. When is the board meeting?



Logo Length: 75'-0"
 Logo Height: 29'-9"

Client: LCC
 Project: Clinton, OK
 Signature: _____
 Date: _____

ARK PRINTS LLC
 Hugo Bocanegra
 501-305-9998

Approved Approved as Noted
 Resubmit

NOTICE

1. Verify tank dimensions. Dimensions can vary depending on tank manufacturer.
2. Orientation should be determined by Owner Engineer and Contractor.
3. 3D model color display is an approximation and should only be use as a visual aid

Project: Clinton, OK
 Drawn: Hugo Bocanegra

Date: 9/18/2024

REV:

Scale: scale

Sheet: SHEET 2 OF 2

TANK	Gallon
Diameter	78'
Height	71'

OR 2.
 RT 66
 SHIELD ?
 BR 28TH

Color 2
 Color 1

Logo Length: 75'-0"
 Logo Height: 29'-9"



Client: LCC
 Project: Clinton, OK
 Signature: _____
 Date: _____

ARK PRINTS LLC

Hugo Bocanegra
 501-305-9998

Approved Approved as Noted
 Resubmit

NOTICE

1. Verify tank dimensions. Dimensions can vary depending on tank manufacturer.
 2. Orientation should be determined by Owner Engineer and Contractor.
 3. 3D model color display is an approximation and should only be use as a visual aid

Project: Clinton, OK
 Drawn: Hugo Bocanegra
 Date: 9/18/2024
 Scale: scale
 REV: _____
 Sheet: SHEET 1 OF 2