

**AMENDMENT NO. 2 TO OWNER-ENGINEER AGREEMENT**

**Subject of Amendment: Airport Improvement**

**1. Background Data:**

- a. Effective Date of OWNER-ENGINEER Agreement: September 18, 2007
- b. OWNER: City of Clinton
- c. ENGINEER: Cobb Engineering Company
- d. Project: Design only for Reconstruct Hangar Aprons  
AIP Project 3-40-0021-010-2011

**2. Nature of Amendment**

Additional Services to be performed by ENGINEER

**3. Description of Additions**

Attachment 1, "Additions"

OWNER and ENGINEER hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is \_\_\_\_\_.

OWNER:

\_\_\_\_\_  
City of Clinton

By: \_\_\_\_\_

Title: \_\_\_\_\_  
Mayor

Date Signed: \_\_\_\_\_

ATTEST:

\_\_\_\_\_  
(SEAL)

ENGINEER:

\_\_\_\_\_  
Cobb Engineering Company

By: \_\_\_\_\_  
*Martin F. Neff*

Title: \_\_\_\_\_  
President

Date Signed: \_\_\_\_\_  
August 18, 2010

ATTEST:

\_\_\_\_\_  
*Maria R. Wilson*  
Secretary (SEAL)

This is Attachment 1, consisting of 1 page,  
to **Amendment No. 2**, dated \_\_\_\_\_.

Initial:  
OWNER \_\_\_\_\_  
ENGINEER MPH \_\_\_\_\_

**Modifications**

---

- A1. ENGINEER shall perform the following Additional Services for **Clinton Regional Airport**:
- a. Grant Administration
  - b. Field Survey
  - c. Preliminary Testing
  - d. Engineering
  - e. Update DBE Program
- A2. For the Additional Services set forth above, OWNER shall pay ENGINEER the following additional compensation:
- a. Not to Exceed \$ 7,000
  - b. Not to Exceed \$ 4,500
  - c. Not to Exceed \$ 4,000
  - d. Not to Exceed \$25,500
  - e. Not to Exceed \$ 7,500